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KSC/BR-C

Next User is SEDSAT, asecondary payload on Deep Space-1. SEDSAT is scheduled to arrive early March.
FACILITY STATUS: N/A

STS-86: CCM, FB, HLS

STS-87: CUE

Other: ARF Science Verification Test

FACILITY STATUS: A suspected fulaty breaker shut down HVAC to the Highbay and 4 adjoining labs. The breaker was replaced along with the
HVAC pump motor as a precaution.

Cassini - The spacecraft was transported back to SLC-40 on September 15 for a mid-October launch. Cassini GSE will remain in the PHSF until after
launch.
FACILITY STATUS: N/A

M PPF

RTGF

CRISTA-SPASI: Thelast shipment of SPAS hardware left KSC September 19. Testing/deintegration of CRISTA hardware will continue through
the end of November.

AMS-01: Arrivesin early December

FACILITY STATUS: No significant facility activities.

Cassini RTGs. GSE and spares remain until after Cassini launch.

GAS: GAS can processing beginsin April

FACILITY STATUS: N/A

SAEF-2
0&C

VPF

Deep Space 1: DS-1 isthe next scheduled user of thisfacility. DS-1 hardware is scheduled to arrive in early March.
FACILITY STATUS: N/A

MSL-1 (STS-94): Post-mission de-integration continues. The last 2 experiment racks will come off the floor during the week of September 22.
MFD (STS-85): Deintegration continues through September 26.

Neurolab (STS-90): Rack staging and experiment integration is finishing up. Rack-to-floor integration began the week of September 15
SRTM (STS-101): no activity.

FACILITY STATUS: N/A

SPARTAN 201-04: VGS (SP-201-04 experiment) arrived Sept. 12. Spartan-201-04 arrived Sept 19.

FACILITY STATUS: Power and communications mods for SP201-04 partially complete. Class 10K clean tent configured. Office trailer
configuration in work.

SSPF

TAS-01 and |EH-02 (STS-85): Both payloads finished up post-mission deintegration. Payload hardware was shipped back to GSFC on September 18.
LHP/NaSBE/SOL SE (STS-87): All three payloads are staged in the I-bay ready for orbiter installation. Orbiter ainstallation scheduled to begin
September 26.

GAS: No activity

USMP-04: Experiment closeouts continue through October 1. MPESS carrier closeouts, weight & cg prior to canister oerations on October 22.
FACILITY STATUS:

PAD 39 A
PAD 39 B

Spacehab DM (STS-86): Early stow of module completed September 15. Late stow scheduled for September 24. Launch on September 25.
FACILITY STATUS: No significant activity.

No payload activity
FACILITY STATUS: No significant activity.




SLC 17A No payload activities
FACILITY STATUS: No significant activity.
SLC 17B No payload activity
FACILITY STATUS: No significant activity.
SLC 36B No payload activity.
FACILITY STATUS: No significant activity.
SLC 40 Cassini spacecraft arrived on September 16. Payload fairing installation scheduled for September 22-23. Launch scheduled for mid-October.
FACILITY STATUS: No significant activity.
Tr r No payload activity.
Cail?ztpeor ter FACILITY STATUS: N/A
Facility (TCF)
Support No payload activity.
ey FACILITY STATUS: M7-505: HVAC System Rehabilitation project on schedule. Phase Il Modsin progress. Phase Il includes roof replacement
Facilities and replacement / relocation of AHU’s. Continuous chilled / hot water outage will occur during this period.
Apol lo No payload activity.
FACILITY STATUS: No significant activity.
Warehouse
ASTROTECH No payload activity.
FACILITY STATUS: No significant activity.
OPF-1 No payload activity.
FACILITY STATUS: N/A
OPE-3 No payload activity.
FACILITY STATUS:
OPF-2 STS-87 hitchhiker installation and testing begins September 26.

FACILITY STATUS:




